Interpeace
INTERNATIONAL ORGANIZATION FOR PEACEBUILDING

Request for Proposals - Conflict Transformation Trainer

## Timeframe

| Activities | April | May | June | July | Aug | Sept | Oct |
|---|---|---|---|---|---|---|---|
| Desk research and review of selection process (1 day) | | | | | | | |
| Facilitation selection workshop in Rabat (2 days prep, 1/2-day travel, 2 days delivery) | | | | | | | |
| Mapping of participants' needs and development of personalized plans (5 days) | | | | | | | |
| Facilitation conflict transformation workshops (2 days prep, 1/2-day travel, 2 days delivery per workshop) | | | | | | | |
| Final reporting (1.5 day) | | | | | | | |